

A Resolution of the Haines Borough Assembly authorizing the Borough Manager to execute a change order with Chilkat Custom Contractors LLC for Public Safety Apparatus Bay Doors extending the contract completion date to July 31, 2021.

WHEREAS, the Haines Borough on 7/28/20 entered into a contract with Chilkat Custom Contractors LLC for Public Safety Apparatus Bay Doors for an amount not-to-exceed \$100,866; and

WHEREAS, all work within the contract documents was to be completed by December 31, 2020; and

WHEREAS, the current Covid 19 pandemic has created supply chain disruptions which delayed the arrival of the doors until January, 2021; and

WHEREAS, the HVFD Fire Chief has voiced concerns about leaving fire apparatus exposed to winter weather during construction; and

WHEREAS, the Director of Public Facilities recommends a change order be approved to extend the contract completion date to July 31, 2021 to allow the project to be done during better weather; and


WHEREAS, Haines Borough Code 3.60.190 states all change orders in excess of \$25,000 or 30 days shall require approval of the assembly; and

WHEREAS, this change order would keep the total contract amount at \$100,866,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a change order with Chilkat Custom Contractors LLC for The Public Safety Apparatus Bay Doors extending the contract completion date to July 31, 2021.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 9th day of February, 2021.

Attest:


Alekka Fullerton, CMC, Borough Clerk


Douglas Olerud, Mayor

