

A Resolution of the Haines Borough Assembly authorizing the Borough Manager to extend a the construction contract with Glacier Construction, Inc. dba Southeast Road Builders for the Beach Road Repairs Dec 2020 Storm Event 4585-DR-AK project by 273 days and increase the contract by an amount not to exceed \$6,243.52.

WHEREAS, Extension of Contract Completion Date is to facilitate the completion of punch list items and achieve permanent stabilization of the site in accordance with the ADEC Construction General Permit; and

WHEREAS, the cost associated with the completion of the project will increase by \$6,243.52; and

WHEREAS, \$4,100.00 of the \$6,243.52 increase in cost is allotted to compensate Contractor for work to remove additional logs within the ROW or previously stacked on private property as directed by the Engineer via RFP #3; and

WHEREAS, \$2,143.52 of the \$6,243.52 increase in cost is allotted to compensate Contractor for work to armor the fore slope of the ditch, as directed by the Engineer via Field Order #5; this change addresses a differing site condition that was encountered during construction; and

WHEREAS, The Borough previously adopted Resolution 23-05-1040 awarding the contract with a completion date of October 31st, 2023 for an amount not to exceed \$1,193,305,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a change order for Southeast Road Builders for the Beach Road Repairs Dec 2020 Storm Event 4585-DR-AK project for an amount not to exceed 1,199,548.52 completed by July 30, 2024.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 14th day of November, 2023.

Attest:


Alekka Fullerton, MMC, Borough Clerk


Thomas C. Morphet, Mayor

