

A Resolution of the Haines Borough Assembly authorizing the Borough Manager to execute a contract change order with Pacific Pile & Marine for the Portage Cove Harbor Expansion project for an amount not to exceed \$55,691.57.

WHEREAS, the Haines Borough Assembly on 11/8/16 authorized a construction contract with Pacific Pile & Marine (PPM) for the Portage Cove Harbor Expansion project for an amount not to exceed \$12,817,389; and

WHEREAS, the assembly on 12/13/16 authorized the Borough Manager to execute a contract change order with PPM for an amount not to exceed \$420,457 for wave barrier extension and additional basin dredging; and

WHEREAS, the Acting Facilities Director recommends a second change order be approved at this time to reduce future mobilization costs for additional inner harbor dredging along "B" and "C" floats; and

WHEREAS, PPM has provided a quote of \$55,691.57 for additional dredging quantities estimated at approximately 1,280 cubic yards; and


WHEREAS, the quoted price assumes notice to proceed no later than 3/3/17; and

WHEREAS, this change order would bring the total contract amount to \$13,293,537.57; and

WHEREAS, this change order will be paid for out of the Legislative grants that were awarded for this purpose, and available monies are sufficient,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a contract change order with Pacific Pile & Marine for the Portage Cove Harbor Expansion project for an amount not to exceed \$55,691.57.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 28th day of February, 2017.




Janice Hill, Mayor

Attest:


Julie Cozzi, MMC, Borough Clerk