



HAINES BOROUGH, ALASKA

P.O. BOX 1209, HAINES, ALASKA 99827

Administration 907.766.2231 ♦ (fax) 907.766.2716

Tourism 907.766.2234 ♦ (fax) 907.766.3155

Police Dept. 907.766.2121 ♦ (fax) 907.766.2190

Fire Dept. 907.766.2115 ♦ (fax) 907.766.3373

August 7, 2012

TO ALL BID DOCUMENT HOLDERS
CHILKAT LAKE ROADS

The following addendum was issued today. Please acknowledge receipt of the addendum on your bid documents. Thank you.

Sincerely,

A handwritten signature in purple ink that reads "Julie Cozzi".

Julie Cozzi, MMC
Borough Clerk

CHILKAT LAKE ROADS
HAINES BOROUGH

ADDENDUM TO THE CONTRACT

Addendum No:	1	Current Bid Opening Date:	September 26, 2012 at 2:00 P.M.
Pages This Addendum:	One (1)		
Previous Addenda:	0	Previous Bid Opening Date:	August 8, 2012 at 2:00 P.M.

To: All Planholders of Record

August 7, 2012

The contract documents are modified as indicated herein. All other terms and conditions remain unchanged. Bidders are required to acknowledge this addendum on the Bid Proposal. Make the following changes to the contract documents:

ADDENDUM NO. 1

1. SECTION 00030 - NOTICE INVITING BIDS: Change bid opening date to **Wednesday, September 26, 2012 at 2:00 P.M.** at all relevant locations within this section.

Change pre-bid conference date to **Wednesday, September 12, 2012 at 11:00 A.M.** at all relevant locations within this section.

Delete the following sentences: "Attendance by teleconference will be available by calling 1-800-315-6338. Callers will need to enter the following code: 2885#."

2. SECTION 00500 – AGREEMENT: Change substantial completion date to **July 15, 2013** at all relevant locations within this section.

Change final completion date to **July 30, 2013** at all relevant locations within this section.

3. SECTION 01010 – SUMMARY OF WORK: Change substantial completion date to **July 15, 2013** at all relevant locations within this section.

Change final completion date to **July 30, 2013** at all relevant locations within this section.

4. Drawing Sheet A1, 1 of 12, Cover, Vicinity Map and Drawing Index: Change substantial completion date to **July 15, 2013**.

Change final completion date to **July 30, 2013**.

END OF ADDENDUM NO. 1