
ID Task Name Start Finish

1 HB NTP for Site Investigations & Final Design Tue 3/18/14 Tue 3/18/14

2 Prepare SAP & Agency Review Mon 3/24/14 Fri 8/22/14

3 Optimize Wave Barrier Configuration - 15% Design Mon 8/11/14 Tue 10/14/14

4 Conduct Geotechnical & Environmental Investigations Tue 8/26/14 Mon 9/22/14

5 Geotechnical & Environmental Sample Analysis Tue 9/23/14 Mon 10/27/14

6 Prepare Environmental Soil Characterization Report Tue 10/28/14 Tue 11/25/14

7 Prepare Final Geotechnical Report Tue 10/28/14 Fri 3/27/15

8 Prepare 35% Preliminary Design Dwgs Wed 10/15/14 Wed 12/17/14

9 HB Review 35% Design Submittal Thu 12/18/14 Fri 1/9/15

10 Prepare 65% Design Development Submittal Mon 1/12/15 Fri 3/13/15

11 HB Review 65% Documents Mon 3/16/15 Fri 3/27/15

12 Assess Mitigation Options & HB Selection of Preferred Strategy Mon 1/12/15 Fri 5/15/15

13 Finalize Permit Applications & Compensatory Mitigation Plan Mon 5/18/15 Tue 7/28/15

14 Agency Reviews and Environmental Permit Authorizations Wed 7/29/15 Tue 12/1/15

15 Prepare 95% Final Design Submittal Mon 5/4/15 Fri 8/7/15

16 HB Review & PND Update 95% Design Documents Mon 8/10/15 Mon 9/21/15

17 Section 408 Application and USACE Review Fri 9/25/15 Fri 5/27/16

18 Section 10 and 404 Additional Review & Authorizations Mon 5/30/16 Fri 7/1/16

19 Stamped Bid Ready Contract Documents Tue 7/5/16 Thu 8/25/16

20 Reproduce Plan Sets, Advertise & Open Construction Bids Fri 8/26/16 Tue 9/27/16

21 Assembly Award, Contract, NTP for Construction Contract Wed 9/28/16 Tue 10/11/16

22 Submittals, Steel Fabrication & Delivery Wed 10/12/16 Wed 5/31/17

23 Construction to Substantial Completion Mon 5/1/17 Mon 4/30/18

24 Punch List and Final Completion Tue 5/1/18 Thu 5/31/18
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