| From: | Krista Kielsmeier |
| :--- | :--- |
| To: | $\underline{\text { DG AssemblyMayor }}$ |
| Cc: | $\underline{\text { William Seward; Brad Ryan; Shawn Bell; } ;}$, Julie Cozzi; Alekka Fullerton |
| Subject: | Update to Resolution 16-12-696 |
| Date: | Monday, December 12, 2016 1:26:30 PM |
| Attachments: | $\underline{\text { Proposal ALT-C.pdf }}$ |

## Good afternoon,

Pacific Pile \& Marine has submitted the attached proposal for Additive Alternate C work on the Portage Cove Harbor Expansion project. The cost is now $\$ 420,457$, up from the previous $\$ 385,549$ on the day of bidding. The resolution should be amended prior to a vote to reflect this amount.

Thank you,

## Krista Kielsmeier

Executive Assistant to the Manager
Haines Borough
Office: 907-766-2257

From: Zach Martin [mailto:zachm@pacificpile.com]
Sent: Monday, December 12, 2016 12:26 PM
To: Brad Ryan
Cc: jacks@pacificpile.com
Subject: Alternate C

Brad,

Attached is the pricing for Alt C, this was due to the large increase in metals cost from overseas. I bolded the items which changed. This is for initial review, I am able to write up a proposal if your intentions are to move forward. Feel free to contact me for questions or clarifications. Thanks.

Zach Martin | Pacific Pile \& Marine, L.P.

T (206) 331-3873 | F (206) 774-5958 | C (206) 930-0459
www.pacificpile.com | Safety. Quality. Innovation.


