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August 11, 2020                     PND Project No. 172032.06 

 
PORTAGE COVE HARBOR BOAT LAUNCH IMPROVEMENTS 

REQUEST FOR PROPOSAL NO. 05 

 
Project:  Portage Cove Harbor Boat Launch Improvements  

To: Mr. Mitch Bustamante, Project Manager 
 Hamilton Construction, LLC 

From: Brandon Ivanowicz, Project Manager 
  PND Engineers, Inc.   

Re: Request for Proposal Number 05,  
 Additional Electrical Conduit Installation   

 

The following is not a change order or directive. The Contractor is not authorized to proceed with the Work 
described in this request for proposal until approved by the Owner’s representative. Please furnish a lump sum 
price cost proposal that includes providing all labor, materials, tools and equipment to perform the Work as 
described herein.  

 

Background: 

The Haines Borough wishes to have additional spare electrical conduit installed that could accommodate 
supplying power to a future Drive Down Float and also supply power between the MSE Wall and this future 
Drive Down Float location.    

 

Proposed Change: 

The Haines Borough has requested that Hamilton Construction (HC) provide a lump sum price for: 

1.) Provide and install approximately 710 LF of additional 4” electrical conduit as shown on the attached plan.  
Install the conduit in the same trench already shown on sheet E2 where possible.   

2.) All work shall be performed in accordance with section 16000 – Electrical and the requirements of the 
Contract Documents and as shown on the plans.     

Please provide a unit price cost proposal by August 19th, 2020. 

 
RFP Attachments: 
 
Drawing Sheet E2, Uplands Site Plan – Electrical, RFP 05.  
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Proposal, RFP 05 (by Contractor) 

In accordance with the General Conditions of the Contract, the Contractor proposes that all work as described 
above shall be performed for the total change to the contract sum: 

Addition (+)/Deduction (-), (Indicate one) 

(+) $_  __________________________                          

The foregoing amount includes all direct and indirect costs related to this work and to the effect of the work 
on the remainder of the project. All other provisions of the contract remain in full force and effect.   

The completion date is extended ____ calendar days because of this work. 

Contractor:  Hamilton Construction, LLC 

By: ______________________________________  Date: ________________ 

Title: _____________________________________   

 

Recommendation (by the Engineer of Record) 

I have carefully examined the foregoing proposal and recommend the following: 

____ Find it to be in order and the addition or deduction in contract cost and or time is reasonable. I 
therefore further recommend that the Owner: 

_____ Accept the proposal, as presented by the Contractor, or 

_____ Revise the proposal, as noted by the Engineer (detailed information attached) 

_____ Find the proposal unacceptable and recommend that the Owner reject the proposal 

By: ______________________________________  Date: ________________ 
          Dick Somerville, P.E., Principal 

Title: Vice President, PND Engineers____________   
 

Authorization (by Owner) 

___ This proposal is accepted and I authorize performance of the changes specified herein. When signed 
below, this document authorizes the Contractor to proceed with the Work described in the associated 
RFP. In accordance with the contract documents, a Change Order in the contract amount and or 
completion time as provided in this accepted proposal will promptly follow. 

___ This proposal is not acceptable and is rejected 

By: _______________________________________  Date: ________________ 

Title: ______________________________________ 




