

Friday, February 16, 2024

Haines Borough
ATTN Annette Kreitzer

Lutak Fabricated and Coated Piling – Pile Re-allocation

Mrs. Kreitzer,

The Borough has taken the position that Turnagain should not have secured piling for the Haines Lutak Dock Replacement Project. I maintain that Turnagain acted responsibly and within the bounds of the contract when securing the piling for the dock project. I can assure you, that the purchase was done in the best interest of the project.

Through the contract administrators, the Assembly has made it very clear that they:

- 1) Do not agree that Turnagain was authorized to secure the piling.
- 2) Believe the purchase of the steel piling was not in the best interest of Haines Borough
- 3) Made it clear they are displeased with Turnagain's actions in securing the piling.

As a result of the Assembly's harsh criticisms and assertions that Turnagain should not have procured the piling, Turnagain has decided that we find another use for the material previously intended for the Haines Lutak project.

Turnagain will await written direction from the Borough before proceeding with any project procurement including the steel piling.

Sincerely,

Jason Davis


President
Turnagain Marine Construction