

A Resolution of the Haines Borough Assembly authorizing the manager to execute a contract change order with North Pacific Erectors, Inc. for the High School Gymnasium Floor Replacement project to add additional asbestos abatement and associated repairs to the project for an amount not to exceed \$159,479.00.

WHEREAS, the Assembly, on 4/10/12, authorized the manager to contract with North Pacific Erectors, Inc. (NPE) for completion of the High School Gymnasium Floor Replacement project for an amount not to exceed \$328,399; and


WHEREAS, the unfortunate discovery of asbestos in the existing floor dramatically increased the scope and cost of the replacement, including additional abatement and repair work; and

WHEREAS, NPE provided a proposal to complete the additional work for \$159,479.00; and


WHEREAS, the balance of funds budgeted and granted by the Department of Education and Early Development are sufficient,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the manager to execute a contract change order with North Pacific Erectors, Inc. for the High School Gymnasium Floor Replacement project to add additional asbestos abatement and associated repairs to the project for an amount not to exceed \$159,479.00.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on the 24th day of July, 2012.


Stephanie Scott, Borough Mayor

Attest:


Julie Cozzi, MMC, Borough Clerk

