

A Resolution of the Haines Borough Assembly authorizing the Borough Manager to execute a change order with Glacier Construction, Inc dba Southeast Road Builders, for additional Young Road repairs for an amount not-to-exceed \$128,173.00.

WHEREAS, in December 2020 the Haines Borough experienced a major winter weather event that resulted in flooding, debris flows, and landslides throughout the borough; and

WHEREAS, Young Road experienced extensive damage in the weather event, damage to the design, function, and capacity of the road; and

WHEREAS, Young Road can benefit from hazard mitigation improvements to the overall drainage issues related to the disaster damages; and

WHEREAS, on June 14, 2022, the Haines Borough Assembly awarded a construction contract to Glacier Construction, Inc. dba Southeast Road Builders for the repairs; and

WHEREAS, the Haines Borough has included mitigation measures to replace water and sewer lines that were compromised or exposed during the December 2020 storm which have been approved by FEMA and included in the original costs to repair Young Road; and

WHEREAS, the existing corrugated metal pipe (CMP) has deteriorated beyond the expected condition (the metal pipe walls have eroded and are leaking) and must be replaced; and

WHEREAS, with the existing sidewalk and curbing removed for construction, now is the optimal time to replace the failed existing storm drain piping; and


WHEREAS, recommends replacing 839 linear feet of existing 18" CMP with new 18" CPP (corrugated plastic pipe); and

WHEREAS, the Borough has an active grant DR 4585 AK, with the Federal Emergency Management Agency (FEMA) and CIP fund for other work in the Young Road area to reimburse the costs for repairs to the Borough infrastructure and roads affected by the storm,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a change order with Glacier Construction, Inc. dba Southeast Road Builders for an amount not to exceed \$128,173.00 to replace 839 linear feet of existing 18" CMP with new 18" CPP.

Haines Borough
Resolution No. 22-09-998
Page 2 of 2

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 13th day of September, 2022.



Douglas Olerud, Mayor

Attest:


Alekka Fullerton, CMC, Borough Clerk