

ADOPTED

HAINES BOROUGH
RESOLUTION No. 23-02-1023

A Resolution of the Haines Borough Assembly authorizing the Borough Manager to execute a time extension with Glacier Construction, Inc., dba Glacier Construction for completion of the Totem Street Repairs.

WHEREAS, In December 2020 the Haines Borough experienced a major winter weather event that resulted in flooding, debris flows, and landslides throughout the borough; and

WHEREAS, Totem Street sustained extensive damage and required work to return it to its pre-disaster design, function, and capacity along with hazard mitigation improvements to the overall drainage issues related to the disaster damages; and

WHEREAS, the Assembly, by Resolution 22-07-985 on July 12, 2022, awarded the contract to repair Totem Street to Glacier Construction, Inc. dba Southeast Road Builders for an amount not to exceed \$520,085.00; and

WHEREAS, since this is a FEMA funded project, approval of contracts for FEMA repairs must be reviewed and approved by the State of Alaska DHS & EM prior to beginning construction, however, by the time the approval was received, the construction season was already near the end of the contract period; and

WHEREAS, HBC 3.60.200 requires all contract extensions over 60 days receive Assembly approval; and

WHEREAS, the Borough has an active grant DR 4585 AK with the Federal Emergency Management Agency (FEMA) to reimburse the costs for repairs to Borough infrastructure and roads affected by the storm; and

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a time extension with Glacier Construction Inc, dba Southeast Road Builders to complete the repairs to Totem Street until August 1, 2023, with no change in contract price.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 14th day of February, 2023.


Douglas Olerud, Mayor

Attest:

Alekka Fullerton, CMC, Borough Clerk

