

HAINES BOROUGH, ALASKA
RESOLUTION No. 23-03-1031

Adopted

A Resolution of the Haines Borough Assembly Authorizing the Borough Manager to execute a Change Order to the contract with proHNS Engineers, LLC. for Professional Engineering and Design Services associated with 5th & 6th Avenue Drainage Improvements for an amount not to exceed \$24,828.00

WHEREAS, During a significant storm in the winter of 2020, a drainage pipe going across 6th Avenue collapsed and caused a backup of water into private yards along 5th and 6th Avenues; and

WHEREAS, during the efforts to repair the broken pipes, it was identified that the unseamed drainage crosses several private properties within block 5. During high flow events the existing pattern causes water within the Haines Borough ROW to flow through an unseamed drainage that crosses the private property; and

WHEREAS, in October 2022 proHNS was contracted to provide engineering services to reconfigure the existing flow pattern to divert water away from the unseamed drainage and provide a 35% Design; and

WHEREAS, the 35% plans were approved by the Planning Commission on February 9, 2023; and

WHEREAS, the existing contract anticipated a change order for additional engineering and design (to include 65% Design, 95% Design, contracting and Construction Administration and Construction Inspection (CA/CI)] and to extend the project through October 31, 2023; and

WHEREAS, funding for these services are available in the CIP and Road Improvement budget,

NOW, THEREFORE, BE IT RESOLVED that the Haines Borough Assembly authorizes the Borough Manager to execute a change order with proHNS, LLC for an amount not to exceed \$24,828.00 for additional design and engineering services of 5th & 6th Avenue Drainage Improvements.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 14th day of March 2023.

Attest:


Alekka Fullerton, CMC, Borough Clerk




Douglas Olerud, Mayor