

HAINES BOROUGH, ALASKA  
RESOLUTION No. 23-11-1073

Adopted

**A Resolution of the Haines Borough Assembly authorizing the Borough Manager to extend the construction contract with Glacier Construction Inc., dba Southeast Road Builders for the Soap Suds Alley Area Repairs Dec 2020 Storm Event 4585-DR-AK project by 243 days and increase the contract for an amount not to exceed \$15,042.62.**

**WHEREAS**, Extension of Contract Completion Date is to facilitate the completion of punch list items and achieve permanent stabilization of the site in accordance with the ADEC Construction General Permit; and

**WHEREAS**, \$3,939.73 of the \$15,042.62 is to compensate Contractor for additional time required for the relocation of an existing electrical utility conduit that conflicts with the proposed storm drain system, as directed by the Engineer via verbal Field Order; this change is required to address a differing site condition encountered during construction; and


**WHEREAS**, \$4,612.07 of the \$15,042.62 is to compensate Contractor for work to replace storm service laterals for three affected properties due to the differing site condition that was encountered during construction; and

**WHEREAS**, \$6,490.82 of the \$15,042.62 is to compensate Contractor for additional work associated with the Portage Street add on; and

**WHEREAS**, The Borough previously adopted Resolution 23-05-1039 (Soap Suds FEMA project) and 23-09-1057 (Portage Street add-on) awarding the contract with a completion date of September 30th, 2023 for an amount not to exceed \$1,936,082.50,

**NOW, THEREFORE, BE IT RESOLVED** that the Haines Borough Assembly authorizes the Borough Manager to extend the construction contract with Glacier Construction Inc., dba Southeast Road Builders for the Soap Suds Alley Area Repairs Dec 2020 Storm Event 4585-DR-AK project by 243 days and increase the contract by \$15,042.62 for an amount not to exceed \$1,951,125.12 with a completion date of July 30<sup>th</sup>, 2024.

Adopted by a duly-constituted quorum of the Haines Borough Assembly on this 14th day of November, 2023.



Thomas C. Morphet, Mayor

Attest:



Alekka Fullerton, MMC, Borough Clerk

